

*Approved as to form
J. W. M. Cutchery*

General Counsel

THIS AGREEMENT made and entered into this 6th day of ~~January~~ ^{Feb.}

1908, by and between THE UTAH CONSTRUCTION COMPANY, a corporation organized and existing under and by virtue of the laws of the State of Utah, party of the first part, and WESTERN PACIFIC RAILWAY COMPANY, a corporation organized and existing under and by virtue of the laws of the State of California, party of the second part,

W I T N E S S E T H

WHEREAS heretofore the parties hereto entered into a certain contract bearing date October 31st, 1905, which contract is known as "Permanent Contract F", a copy of which is hereto attached and is hereby made a part hereof, and

WHEREAS by the terms of said "Permanent Contract F" it is provided that the work therein provided to be performed shall be commenced under said "Permanent Contract F" on October 1st, 1906, except under certain conditions specified in said "Permanent Contract F", and


WHEREAS the parties hereto have heretofore by agreement dated September 30th, 1906, a copy of which is hereto attached, mutually agreed to extend the time when said work should be commenced under said "Permanent Contract F" to April 1st, 1907, and

WHEREAS the parties hereto have heretofore by agreement dated April 15th, 1907, a copy of which is hereto attached, mutually agreed to further extend the time when said work should be commenced under said "Permanent Contract F" to February 1st, 1908, and

WHEREAS the parties hereto mutually agree to further extend the time when said work shall be commenced under said "Permanent Contract F" to August 1st, 1908, and also to extend the time on or before which said work shall be completed to November 1st, 1908,

NOW, THEREFORE, in consideration of the premises and for other good and valuable considerations paid to each of the parties hereto by and moving from the other, the receipts for which are hereby acknowledged,

IT IS HEREBY AGREED by the parties hereto that the said work provided to be performed under the terms of said "Permanent Contract F" shall be commenced under said "Permanent Contract F" on August 1st, 1908,



instead of February 1st, 1908, and that the time on or before which said work shall be wholly completed, shall be November 1st, 1908. But this extension, however, shall be subject to the same exceptions, terms and conditions as are set forth in the said agreements of extension hereinbefore mentioned from October 1st, 1906, to February 1st, 1907, inclusive covering the extensions therein agreed upon.

IN WITNESS WHEREOF the parties hereto have caused these presents to be executed by their respective officers thereunto duly authorized, and have caused their respective corporate names and seals to be signed and affixed hereto, the day and year first above written.

THE UTAH CONSTRUCTION COMPANY

By David Eccles President

[Signature] Secretary

WESTERN PACIFIC RAILWAY COMPANY

By E. J. Fogue Vice President & Chief Engineer

By [Signature] Secretary

