

SUPPLEMENTAL AGREEMENT.

THIS AGREEMENT, made this 9th day of June, 1911, by and between the parties to and in supplement of the attached written agreement, hereinafter called the "Original Agreement, dated February 28th, 1910, between the UTAH CONSTRUCTION COMPANY, therein called the "Contractor," and the WESTERN PACIFIC RAILWAY COMPANY, therein called the "Railway Company,"

W I T N E S S E T H :

THAT each of the parties, for valuable considerations by it received, does hereby agree that the time within which the Railway Company shall have the right to require the Contractor to resume work on Arnold's Loop, as provided in Section 3 of the Original Agreement, shall be extended from twenty-one (21) months from January 1, 1910, to thirty-three (33) months from January 1, 1910, with the same effect upon the incidents of said agreement and the rights and obligations of the parties thereunder as if the words in Section 3 thereof, "at any time within twenty-one (21) months from January 1, 1910," had originally been written "at any time within thirty-three (33) months from January 1, 1910."

And that the other times specified in said Original Agreement and which were fixed by reference to the time within which the Railway Company should have the right to require the Contractor to resume such work, shall likewise be extended, that is to say:

The date July 2, 1911, appearing twice in Section 2, shall be considered as changed to July 2, 1912, the time specified in Section 4 shall be extended to thirty-three (33) months from January 1, 1910, and the date July 2, 1911, appearing in Section 5, shall be considered as changed to July 2, 1912.

IN WITNESS WHEREOF, said Utah Construction Company and said Western Pacific Railway Company has each by its officers

thereunto duly authorized hereunto signed its
corporate name and affixed hereto its corporate
seal, all on the day and year first above
written.

SEAL

UTAH CONSTRUCTION COMPANY

By (Signed) David Eccles, President

Attest: (Signed) Henry H. Rolapp, Sec'y.

SEAL

WESTERN PACIFIC RAILWAY COMPANY

By (Signed) C. H. Schlacks,
First Vice-President.

Attest: (Signed) W. G. Bruen
Secretary

Approved as to Form
Warren C. Cline, Jr.
General Attorney,
W. P. Ry. Co.

