


San Francisco, Cal. August 26th, 1911

Mr. Henry H. Rolapp, Secretary
The Utah Construction Company,
Ogden, Utah

Dear Sir:

Referring to the supplemental agreement dated June 9th, 1911, between your Company and this Company, whereby there is granted an extension of time to do the work on Arnold's Loop:

If you will examine your copy of the contract, you will note the 2nd paragraph in regard to the change of time reads as follows:



"The date July 2, 1911, appearing twice in Section 2, shall be considered as changed to July 2, 1912, the time specified in Section 4 shall be extended to thirty (33) months from January 1, 1910, and the date July 2, 1911, appearing in Section 5, shall be considered as changed to July 2, 1912."

This should have read "shall be extended to ~~thirty-three~~ months from January 1, 1910," instead of thirty, the word "three" being omitted.

Will you please advise that you have corrected your copy by inserting the word "three" after the word "thirty" and just before the figures "33," and I will amend our contract likewise. If you will return copy of this letter to me with your endorsement thereon of the acceptance of this correction, I will attach it to our copy of the contract.

Yours truly,

(Signed) J.F. Evans

General Auditor.

Correction accepted and our copies changed accordingly.

Utah Construction Co.

By Henry H. Rolapp, Sec'y.

Dear Sir:

Referring to the supplemental agreement dated June 25th, 1911, between your company and this company, whereby there is granted an extension of time to do the work on Arnold's

loop:



If you will note the... of the contract, you will note the... of time reads as follows: This... shall be extended to thirty-three months from the date of the contract. The word "three" being omitted after you have corrected your copy by inserting the word "three" after the word "thirty" and just before the figures "33," and I will amend our contract likewise. If you will return copy of this letter to me with your endorsement thereon of the acceptance of this correction, I will attach it to our copy of the contract.

Yours truly,

(Signed) J.P. Evans

General Auditor.