

TELEGRAM

San Francisco, Cal. Jan. 7th, 1910.

E. T. Jeffery,  
President Western Pacific Ry. Co.,  
195 Broadway, N. Y.

The following seems to be the best we can do with the Utah Construction Company relative to settlements of Arnold's Loop matter, Mile Posts 777 to 785:

1. Western Pacific will pay Utah Construction now, work not hitherto estimated, as follows:

Solid Rock	11,182.50	
Loose Rock	<del>2,374.00</del>	
Common Excavation	<del>112.66</del>	
Total		\$13,569.16

Work of preparation done by Utah Construction Company pertaining to work not already fully performed, coyote holes, drill holes, springing holes, etc., which amount is to be refunded by Utah Construction Company if work is resumed within the period named in paragraph 4.

\$10,935.00 .

Use and depreciation of 6.7 miles of pipe line to January 1, 1910,

2,361.65 .

Time of watchmen at camps until April 1, 1910, only,

3,250.00 .

Total

16,546.65 .

Making aggregate of  
to be paid now.

\$30,115.81